
PROJECT MANAGEMENT TIMELINE
Simplified

Typical timeframe from concept to completion10-12 weeks at minimum

5 Days5 Days6-8 WeeksVaries5-7 Days3-4 Days3-4 Days5-7 Days
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Completion PhotosPermits Closed
Final Invoice SentInstallationCrating/ShippingFabrication/Production
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